

Town of New Hartford
School Building Committee

Kickoff Meeting

Friday May 15, 2015

9:00 AM

Antolini School

AGENDA

Introductions

Status of Contract

Schedule - Time Frame June 22 – August 20,2015

Contractor to provide markup drawing showing

Work Areas – Start – Finish

Locations for Dumpsters Toilets etc

Laydown area

Schedule of Values

Submittals

Long lead Items

Building Occupants -

How will workers be identified?

Work hours

Parking -

Issues with Vehicle's on Grass areas and weight on sidewalks

List of Emergency Numbers

Respectfully Submitted,

Roy F. Litchfield III Co-Chair